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Major Projects

• Recover from water in dry air system/ MuTr 
repairs -December ’05

• MPC South - January ’06
• Prepare for Run 6 – January-February ’06
• Run 6 – February-June ’06
• HBD Test Installation – May ‘06
• TOF West - July ’06
• RXNP  - August ’06
• HBD - August ’06
• MPC North - September ’06
• Prepare for run 7 – September-October ’06
• Run 7 – November ’06 – June ‘07



Water in Dry Air 
System

BBC SouthBBC North

BBC North and South 
have been reinstalled 
and are currently 
being tested. No 
further problems are 
anticipated.



Water in Dry Air 
System

New timed blowoff system to trap 
water and remove it from ring air. 
(System shown is for gas leak 
detection system in AH. Similar 
system is installed in RHIC ring 
before air supply is routed to 
mixing house.)  C-A has informed us 
that all repairs and improvements 
to “dry” air system have been 
implemented on their side and  
system is now operational. Carter 
will implement additional controls 
and checks on PHENIX side.

Timed purge valve

Holding tank

Air supply



Water in Dry Air 
System

All lines have been 
vacuumed to North and 
South anode purges and 
North FEE. HV and LV 
have been tested and all 
other nagging MuTr 
problems have been 
addressed. Lampshades 
re-installed 1/6/06.



TOF W 
Installation

TOF W 
Installation 
Fixture and 

access platform

Ready to install 
detectors when 
they arrive. 
Installation to be 
delayed until 
shutdown 2006 if 
run starts in Feb. 
2006 as now 
planned. 



TOF W Fabrication

M
R
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’
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MRPC’s

Feedthru boards



½ box with detectors

HV bus

Gas pipe

HV connectors
Holes for Installation/
mounting wheels

Gasket

signal cables

TOF W Fabrication



TOF W Assembly



HBD Gas Monitoring

HBD transparency 
monitor hutch ready to 
install instrumentation 
when it arrives



Electronics rack
In Gas Mixing

House
TOF/HBD 
Gas Flow 
Control 

Rack

HBD & TOF 
Gas Systems

TOF W nearly ready for 
operation; HBD waiting for 
components



R134A Gas 
Bottle Location

Scales to monitor 
bottle contents

HBD & TOF W
Gas Systems

Gas Pad
Location for
CF4 bottles



HBD
Electronics

HBD High 
Voltage Rack
(to be located 

on Bridge)

HBD low voltage 
and signal 

electronics rack
(to be located 

on east-central 
pedestal)



Stainless Gas 
Lines to top of CM

SS Gas lines 
from pad to 
mixing house Piping nearly complete. 

Flexible lines will connect 
to detector

HBD Gas Piping



HBD 
Support
X, Y, Z 

adjustments 
on this side

HBD Support
X, Y

adjustments 
on this side

HBD
Mechanical Support

Design of 
details is 
currently in 
progress



Module Preparation

192 crystals

4 wedges w/ 29 crystals each (45 lbs)

4 bricks w/19 crystals each (30 lbs)

MPC Status

Expect MPC South 
to be at PHENIX by 
1/9/06, preferably 
sooner



MPC Production

Expect MPC South to 
be at PHENIX by 
1/7/06.



MPC Installation

MPC electronics to be on top 
of MuTr rack on eyebrow



MPC Installation

Cable Routing Plan  



Beam Loss 
Monitor

To Be Installed on 
Brass Nosecone



Other Required
Work

• CM lift table modification
• New Helium Bags
• Dry air system upgrade  
• Conceptual design efforts in support of 

future detector upgrades
• Sub System Maintenance (TBD)
• Bridge Utilities



HBD
Installation/

Access

CM scissor lift table
Extensions

(extends table 22” east & west;
Steps up 8”) 



• CM Crane design
• Integration support work for Future Detectors (NCC, SVTX, FVTX, 

RPC)  (New beampipe)
• CM region access stairs
• Discretionary improvements to existing equipment

• EC: Fix/replace fibers, Noisy FEM’s in DC, PC, DC water flow 
interlocks, TEC replace p/s and FEM’s, ARCNET on fiber to all 
racks?

• WC: Replace bucketless buckets in AGEL racks, noisy FEM’s in 
DC, PC

• MuTr & MuID: HV repair, troublesome FEM’s, blue logic repairs, 
MUTR cosmic ray trigger with LL1?

• E F & I: Verify installation of transient suppression in all racks, 
Bucket maintenance, Fan replacement, Communication testing to 
UVC HV mainframes, tighten connections on distribution panels, 
fiber repairs

Shutdown 2006 
Tasks



New Beampipe for 
Upgrades

A concept discussed 
between Jan Boissevain of 
LANL and D. Lynch of BNL. 
Requires suport built in to 
NCC and temporary 
isolating support to move 
CM.  



CM Region Crane & 
Cable Routing Concept

Cable Trays 
to route 
cables NCC 
Detector from 
Bridge

CM Crane north-
south & east-west 
motions; extended 
travel  east to 
existing crane 
coverage

Crane Supports 
use existing flux 
return notches



CM Region Stairs

Something a 
little more 
substantial 
would be 
nice



Additional Beneficial 
Work for S/D 2006

• DAQ Electronics: Replace/test GL12GTM, STTP’s, blue logic  
trigger racks?

• Computing: Backups: test reliability, weed out unreliable hardware 
and servers, upgrade network

• Gas System
– Reinstall all recalibrated mass flow controllers in gas racks
– Rearrange regulator and flow meters for N2 on TEC and 

TOFW PID controllers
– Purchase Calibration gas for TEC ethane analyzer
– R & R TEC gas manifolds to accommodate work on 

pre-amp/shaper boards



C-A Tasks

Prior to Run 6
•Prepare EC scaffolding for move to IR
•Install access platforms from EC top north and 
MMS

•Magnet tests (Blue sheets)
•Build Shielding wall 
•Remaining blue sheets

Postponed to Shutdown 2006
•Replace emergency fan louvres
•Rewire/add IR ceiling lights on emergency 
power  

•Replace WC sliding platform hoisting cables  
•Analyze/balance rack water distribution
•Mixing house exhaust fan maintenance



• Energy Conservation 
• Clean/organize under the tracks
• Move extra I-beams & pipe to storage 
• Electronics lab (new shelves?)
• Clean & organize storage areas:

• Assembly hall 
• Shelves near transformers
• Trailers
• Wire

Conservation & 
Housekeeping



SD 06 Schedule

To Be Determined


